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(ARNG) AFRC Fairmont WV062 (Data and Voice)

CCD: 15 May 2012 BOD: 30 August 2012 Site POC:
99th RSC / LNO: / Engineer: N/A Serving the Soldier... Serving the Nation

AORCAS

Reserve Component Automation Systems

Completed:
o CCD updated per 16 February 2012 Weekly Meeting
o BOD updated per 24 May 2012 Weekly Meeting
Current:

o Data Circuit — T1 Circuit — WF25JUL117598D amendment was submitted 20 July 2012 to
extend the delivery date to 15 September 2012

o Voice Circuit — CA 1907099 — 1 PRI, 40 DIDs & 5 POTs — Services Ordered and placed on
hold pending facility being ready. Per site POC, the facility is 80% complete. On 21 June
2012 request sent to LEC to move forward with provisioning the POTs, PRI/DIDs. POTSs,
PRI/DIDs scheduled date was 02 August 2012. Awaiting confirmation from LEC and site.
(per USARC BRAC MILCON Voice/Data Service Updates)

o USARC Mitigation Plan: WV ARNG lead - 39% complete; No IT, No IDS, No ARNET (as
provided by POC on 28 September 2011)

o DA1687 request submitted to RSC 09 April 2012
o VolIP PBX Information Worksheet requested 25 July 2012
Next:
o Site Survey 29 August 2012
o Configuration, Test, and STIG
o Ship to site TBD
o Install start date TBD — awaiting notification of data circuit and PRI delivery
Priority Number 21 — based on construction completion

16 August 2012
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ARCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

REMAINING BRAC SITES

Blue - Changes from previous review package
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AFRC Fort Buchanan PR0O09 (Data Only) P2# 146141 / PN 064336
( ) ARCAS

CCD: 21 December 2012 BOD: 31 March 2013 BRAC Site PM: Reserve Component Automation Systems
15t MSC / LNO: / Engineer' Serving the Soldier... Serving the Nation

. Completed:
o Equipment Order released to Vendor 18 August 2011

o CCD changed from 28 October 2011 to 21 December 2012 (per COE RCAS Report
dated 05 December 2011)

o BOD changed from 21 December 2012 to 31 March 2013 (per COE RCAS Report
dated 08 August 2012)

o PM Changed (per COE RCAS Report dated 08 August 2012)
. Current:

o Data Circuit — No GFI Data Sheet received. Data Circuit to be ordered July 2012.
(per USARC BRAC MILCON Voice/Data Service Updates)

u Next:
o Red Zone 07 January 2013
o Configuration, Test, and STIG
o Site Survey TBD
o DA1687
o Ship to site TBD
o Install start date TBD

16 August 2012
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AFRC/ECS Lakehurst NJ048 (Data & Voice) P2# 141846 / PN 064489
( ) ARCAS

CCD: 03 September 2012 BOD: 31 October 2012 BRAC Site PM: Reserve Component Automation Systemns
99th RSC / LNO: / Engineer:

Serving the Soldier... Serving the Nation

Completed:
o Equipment Order released to Vendor 17 August 2011

o CCD changed from 03 April 2012 to 03 September 2012 and BOD changed from 31
May 2012 to 31 October 2012 (per COE RCAS Report dated 05 March 2012)

Current:
o Data Circuit — T1 Circuit — Existing circuit will be utilized.

o Voice Circuit— CA 1905781 -1 PRI, 80 DIDs & 10 POTs - GFI Data Sheet received.
Waiting on PLANSs confirmation/validation of address. (per USARC BRAC MILCON
Voice/Data Service Updates provided)

o DAL1687 request submitted to RSC 09 April 2012
Next:

o Red Zone 03 October 2012

o Configuration, Test, and STIG

o VoIP PBX Information Worksheet

o Site Survey TBD

o Ship to site TBD

o Install start date TBD

16 August 2012
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AFRC Camden NJO0O50 (Data & Voice) P2# 148385 / PN 064507
( ) ARCAS

CCD: 27 August 2012 BOD: 31 August 2012 BRAC Site PM: Reserve Component Automation Systems
99th RSC / LNO: / Engineer. Serving the Soldier... Serving the Nation

. Completed:
o Equipment Order released to Vendor 22 August 2011
o Red Zone 02 May 2012
o Site Survey 28 June 2012
o VolP PBX Information Worksheet received 26 June 2012
o Configuration, Test, and STIG complete on 18 July 2012
o Ship to site 19 July 2012
o Install completed on 27 July 2012
o Data Circuit — T1 Circuit — Circuit activated as scheduled on 27 July 2012.

o CCD changed from 31 July 2012 to 27 August 2012 (per COE RCAS Report dated 08
August 2012)

= Current:

o Voice Circuit — CA 1887201 — LEC completed PRI/POTs extension to TER Room 115
on 01 August 2012 (per USARC BRAC MILCON Voice/Data Service Updates provided)

o DA1687 request submitted to RSC 09 April 2012
o Remote Configuration will be needed to complete this site.
o Testing is being conducted for Voice on Guard and Reserve Network
. Next:
o As Builts

16 August 2012
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ARCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

MCAR /GTASITES

Blue - Changes from previous review package
Red - Critical / Past due dates or information
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MCAR Camp Parks TASS CA039 (Data Only) P2# 330132 / PN 072286

CCD: 07 May 2012 BOD: 27 March 2012 Site PM: @ Rlesewgcompucnem{%né
639 RSC / LNO: / Engineer: Serving the Soldier... Serving the Nation

. Completed:
o Red Zone 14 February 2012 (per COE RCAS Report dated 05 April 2012)
SAIC not in attendance as site was not yet on contract at the time of Red Zone

o CCD updated to 07 May 2012 and BOD updated to 27 March 2012 (per COE RCAS
Report dated 05 April 2012)

o |IT NEC Coordination Visit 23 & 24 April 2012
o Equipment Order released to Vendor 14 June 2011
o DA1687 received 20 June 2012

o SAIC shipped distribution switch and SFP modules to complete NEC transition prior to
SAIC install

o Configuration, Test, and STIG completed on 6 July 2012
o Ship to site 10 July 2012
o Installation Complete 20 July 2012
o Site is up and operational
. Current:
o As Builts

16 August 2012
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GTA Fort Bliss TX233 (Data Only) P2# 153385/ PN 071607

CCD: 30 Apl’ll 2012 BOD: 15 May 2012 Site PM: @ ReseweCo&A&n%
63’9 RSC / LNO: / Engineer: Serving the Soldier... Serving the Nation

Completed:

Q

Q

a

a

Site Design Coordination Visit 07 November 2011
Red Zone 11 January 2012

BOD changed from 17 March 2012 to 15 May 2012 (per Red Zone Meeting held on 11
January 2012)

Site Survey 18 April 2012

CCD changed from 03 April 2012 to 30 April 2012 (per COE RCAS Report dated 07
May 2012)

Data Circuit — We already have a data circuit at this location; the NEC has agreed to
extend to the site (per USARC BRAC MILCON Voice/Data Service Updates provided)

Install completed 08 June 2012

Current:

Q

DA1687 request submitted to RSC 11 April 2012. Pre-Install DD250/DA1687
coordination email sent 14 May 2012.

o RSC awaiting UIC & DODAAC assignment before providing DA1687

SAIC Asset Manager working on alternate resolution to complete property
transfer and re-addressed the issue on 24 July 2012

Next:

Q

As Builts

16 August 2012
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GTA Baltimore — Curtis Bay MD064 (Data & Voice) P2# 149270/ PN 069422

CCD: 29 March 2013 BOD: 30 April 2013 Site PM:
99t RSC / LNO: / Engineer: Serving the Soldier... Serving the Nation

AORCAS

Reserve Component Automation Systems

. Completed:
o Site Design Coordination Visit 14 November 2011
o Red Zone 15 December 2011
o Equipment Order released to Vendor 24 January 2012

o CCD changed from 17 November 2012 to 29 March 2013 (per COE RCAS Report
dated 08 August 2012)

o BOD changed from 24 August 2012 to 30 April 2013 (per COE RCAS Report dated
08 August 2012)

. Current:
o Data Circuit — Per Mr. Andino, will use existing T1 @ pole (needs to be repositioned)

o Voice Circuit — No Voice Services requirements identified to USARC ESD
Telco/TeamUSA. (per USARC BRAC MILCON Voice/Data Service Updates provided)

o DA1687 request submitted to RSC 09 April 2012
= Next:
o Configuration, Test, and STIG
o VolP PBX Information Worksheet
o Site Survey TBD
o Ship to site TBD
o Install start date TBD
16 August 2012
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ARCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

FFR / RPX SITES

Blue - Changes from previous review package
Red - Critical / Past due dates or information
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FFR Tacoma (Pier 23) WAQ079 (Data & Voice) PN 074634

CCD: 12 May 2011 BOD: 01 July 2011 Site POC: TBD
88th RSC / LNO/ Engineer: Serving the Soldier... Serving the Nation

ARCAS

Reserve Component Automation Systems

Completed:
o Red Zone 09 March 2011
o Site Design Coordination Visit 17 August 2011
o Equipment Order sent to Procurement 01 December 2011
o VolP PBX Information Worksheet (Phone Roster) received 08 December 2011
o Site Survey 14 December 2011
o Configuration, Test, and STIG completed 27 July 2012
o Ship to site 31 July 2012 Phase | Equipment Only
o VoIP PBX Information Worksheet received 06 August 2012
o Install complete 10 August 2012
o Site is up and operational

16 August 2012
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RPX OMS Caven Point NJOO8 (Data & Voice) PN 012477

CCD: 11 November 2011 BOD: 30 March 2012 Site PM:
99t RSC / LNO: / Engineer: Serving the Soldier... Serving the Nation

AORCAS

Reserve Component Automation Systems

Completed:
o Site Design Coordination Visit 17 August 2011
o Red Zone 29 November 2011
o Equipment Order released to Vendor 18 May 2012
o Site Survey 29 & 30 May
o Configuration, Test, and STIG completed 17 July 2012
o Ship to site 19 July 2012
o Install completed on 27 July 2012
o DAL1687 received 01 August 2012
Current:
o Data Circuit — CA 2143735 - WO27JUL123475 submitted to start a new data T1.

o Voice Circuit — CA 2143722 - No PRI at this site to use/relocate to move CENTREX
lines. Received "move to" address 08 August 2012. Order to be submitted to LEC
08 August 2012. (per USARC BRAC MILCON Voice/Data Service Updates provided)

o VolP PBX Information Worksheet requested 25 July 2012

Next:
o Remote Configuration will be needed to complete this site.
o As Builts

16 August 2012
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FFR Caven

Point NJOO8 — Trailer Solution (Data & Voice) P2# 329196 / PN 012477

= Comp
a

Q

CCD: 19 July 2013 BOD: 28 July 2013 Site PM: @ Bﬁ)mpocnentﬁ\&né
99th RSC / LNO: / Engineer: Serving the Soldier... Serving the Nation
leted:

BOD updated to 28 July 2013 (per COE RCAS Report dated 10 January 2012)

Email received from Mr. J. Andino on 10 February 2012 stating project will be completed
prior to 30 May 2013.

FFR CCD changed from 09 June 2013 to 19 July 2013 (per COE RCAS Report dated 05
March 2012)

USARC Conference Call 25 April 2012

BOD for Trailer Solution 25 May 2012
Equipment Order released to Vendor 28 June 2012
Configuration, Test, and STIG completed 17 July 2012
Ship to site 19 July 2012
Install completed on 27 July 2012
DA1687 received 01 August 2012

u Current:

Q
a
a

Q

. Next:

Data Circuit — Per POC, will use existing T1 Circuit at site

Voice Circuit — Per POC, Voice coordinated with temporary trailer move.
VolP PBX Information Worksheet requested 25 July 2012

Remote Configuration being conducted

o USARC requested CENTRIX circuit programming — configuration may not work with
OMS CME

16 August 2012
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ARCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

14 SITE P&D
MCAR /GTASITES

Blue - Changes from previous review package 16 August 2012
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GTA ARC Michigan City IN085 (Data & Voice) P2# 324344 /| PN 069617
CCD: 18 July 2013 BOD: 16 September 2013 Site PM:

88th RSC / LNO: / Engineer: TBD

AORCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

Completed:

CCD changed from 01 April 2013 to 18 July 2013 and BOD changed from 07 March
2013 to 16 September 2013 (per COE RCAS Report dated 05 April 2012)

Current:
Awaiting notification of GFI Data Sheet and/or Blueprints/Drawings posting on AKO.
Data Circuit — No GFI Data Sheet received. Data Circuit to be February 2013

Voice Circuit — No GFI Data Sheet received. Voice Services to be ordered April 2013.

Q

Q

Q

Q

(per USARC BRAC MILCON Voice/Data Service Updates)

Next:

Site Design Coordination Visit

Red Zone 19 April 2013

IEDR submittal and Implementation Award
Virtual PDR submittal and concurrence
Equipment Order

Configuration, Test, and STIG

VoIP PBX Information Worksheet

Site Survey TBD

DA1687

Ship to site TBD

Install start date TBD

UUUUUU g
E INFORMATION SYSTEMS
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GTA ARC Macon GA130 (Data & Voice) P2# 324349 / PN 074212

CCD: 28 February 2013 BOD: 21 April 2013 Site PM:
81st RSC / LNO: / Engineer: Serving the Soldier... Serving the Nation

AORCAS

Reserve Component Automation Systems

Completed:
o Validated GFI posted to AKO 23 May 2012
o ATP Received 26 July 2012
o Virtual PDR Concurrence received 26 July 2012
o Equipment Order submitted to Procurement 26 July 2012
Current:
o Data Circuit — No GFI Data Sheet received. Data Circuit to be September 2012

o Voice Circuit — No GFIl Data Sheet received. Voice Services to be ordered November
2012. (per USARC BRAC MILCON Voice/Data Service Updates)

Next:
o Site Design Coordination Visit
o Red Zone 30 November 2012
o Configuration, Test, and STIG
o VolP PBX Information Worksheet
o Site Survey TBD
o DA1687
o Ship to site TBD
o Install start date TBD

16 August 2012
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GTA ARC Orlando FL132 (Data & Voice) P2# 153357 / PN 069608

CCD: 05 March 2013 BOD: 23 Aprll 2013 Site PM: @ ReseweCo&A&n%
81st RSC / LNO: / Engineer: TBD Serving the Soldier... Serving the Nation

" Completed:
o Validated GFI posted to AKO 23 May 2012
. Current:
o Designin Process
Engineer developing LOM and design for Internal Peer Review
o Data Circuit — No GFI Data Sheet received. Data Circuit to be October 2012

o Voice Circuit — No GFI Data Sheet received. Voice Services to be ordered December
2012. (per USARC BRAC MILCON Voice/Data Service Updates)

. Next:
o Site Design Coordination Visit
o Red Zone 05 December 2012
o IEDR submittal and Implementation Award
o Virtual PDR submittal and concurrence
o Equipment Order
o Configuration, Test, and STIG
o VoIP PBX Information Worksheet
o Site Survey TBD
o DA1687
o Ship to site TBD

o Install start date TBD
16 August 2012

PES EIS )

EEEEEEEEEEEEE




DA1687 & DD250 Issues ORCAS

Serving the Soldier... Serving the Nation

Regional Support Command Summary of Overall Issues

Sites in 991" RSC Update: list of sites down from 16 to 2 with the 99t working the issues.

Two sites with DD250 & DA1687 issues making a successful property transfer
unattainable . Five different attempts over the past month have been made to
contact the PBO with no response.

Lo h Sites in question:

Sites in 887 RSC *AFRC Yakima — DD250 for Guard Equipment still unsigned — POC Information
forwarded 24 July 2012

*AFRC Springfield, OH — Need DA1687 from PBO — FAC ID and Address provided
to POC on 20 July 2012

Four sites with DD250 & DA1687 issues making a successful property transfer
unattainable. Five different attempts over the past month have been made to
contact the PBO. PBO has responded but has been unable to resolve these issues
with the site POCs.

Sites in 815t RSC Sites in question:
*AFRC Mobile, AL — Site POC will not sign DD250 or DA1687
*ARC Fort Benning, GA — DA1687 from PBO and then site POC will sign DD250
*AFRC Wilmington, NC — DD250 for Navy Equipment still unsigned
*AFRC Tuscaloosa, AL - Need DD250 signed by site POC

Farmingdale, NY DD250 signed by site POC the time of install but is not on the
DA1687 as a signature authority. POC no longer wants to be responsible for the
NY ARNG property and has expressed that USAR is responsible for this equipment and
should visit the site for an inventory and the signing of the DD250. Information to
assist with getting this completed was sent to Government on 19 July 2012

16 August 2012
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DA1687 & DD250 Issues ORCAS

Serving the Soldier... Serving the Nation

Regional Support Command Summary of Overall Issues

Continued issue with delay of UIC and DODAAC
creation from the RSCs. RSCs require 90 day lead times
to create UIC and DODAAC. SAIC has supplied each
RSC with a list of future sites in order to meet the 90 day
lead time requirement. Issue creating 60 — 90 day delay
of property transfers.

All

16 August 2012
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FY10 26 Sites Implementation — As Built Overview

<)

RCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

Site As Builts Due As Builts Submitted
AFRC Forrest Park 24-May-10
ARC Ellsworth 21-Jun-10
ARC Fort Worth 22-Jul-10
AFRC Columbus-Whitehall 29-Jul-10
High Tech RTS-Maintenance Phase | 1-Sep-10
AFRC Niagara Falls 8-Nov-10
AFRC Butte, MT 27-Oct-10
AFRC Letterkenny, PA 29-Nov-10
ARC Moffett Field, CA 29-Nov-10
AFRC Bristol-Woodhaven, PA 14-Dec-10
ARC Saginaw, MI 16-Dec-10
AFRC Yakima Training Center, WA 17-Dec-10
AFRC Enid-Vance AFB, OK 17-Dec-10
ARRTC Fort Knox, KY 12-Jan-11
AFRC McAlester, OK 21-Jan-11
AFRC East Houston, TX 17-Jun-11
ARC Ellington Field, TX 17-Jun-11
ARC Garden Grove, CA 4-Nov-11
AFRC Hayden Lake, ID 12-Aug-11
AFRC Arkadelphia, AR 5-Jun-12
ARC Amarillo, TX 12-Aug-11
ARC St. Louis, MO 17-Nov-11
High Tech RTS-Maintenance Phase Il 4-Nov-11

16 August 2012
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FY11 55 Sites Implementation — As Built Overview

<)

RCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

Site As Builts Due As Builts Submitted

AFRC Fort Hamilton, NY 28-Feb-11
AFRC Fort Allen, PR 16-Nov-11
AFRC Fort Sill, OK 3-Mar-11
AFRC Fort Totten, NY 21-Apr-11
ARC Shoreham, NY 6-Dec-11
ARC Kingston, NY 3-Feb-12
AFRC San Marcos, TX 31-Oct-11
AFRC Jonesboro, AR 15-Feb-12
AFRC Dodge City, KS 12-Aug-11
AFRC Lewisville, TX 26-Oct-11
AFRC Fort Campbell, KY 25-Aug-11
AFRC Fort Custer, Ml 24-Oct-11
AFRC Newark, DE 3-Feb-12
AFRC Tyler, TX 27-Dec-11
AFRC Round Rock, TX 13-Jan-12
AFRC Newport Naval Station, RI 20-Dec-11
AFRC 100" Division Fort Knox, KY 25-Aug-11
AFRC White River Junction, VT 9-Dec-11
AFRC Kirksville, MO 21-Dec-11
AFRC Shreveport, LA 26-Oct-11
AFRC Kingsville, TX 12-Aug-11
AFRC Wilmington, NC In Process

AFRC Fargo, ND 26-Oct-11

EQE EIS

16 August 2012
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FY11 55 Sites Implementation — As Built Overview

<)

RCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

Site As Builts Due As Builts Submitted

AFRC Tuscaloosa, AL 17-Nov-11
AFRC Rutland, VT 7-Dec-11
AFRC Pine Bluff, AR 9-Nov-11
ARC Sinton, TX 24-Oct-11
AFRC Fort Totten, NY — Voice Solution 3-Feb-12
AFRC Willow Grove, PA 6-Dec-11
ESC Warehouse Fort Benning, GA 25-Oct-11
AFRC Seattle/Everett, WA 31-Jan-12
AFRC Middletown, CT 3-Feb-12
AFRC Huntsville, TX 31-Oct-11
AFRC Scranton, PA 15-Sep-11
AFRC Lewisburg, PA 26-Oct-11
AFRC Vancouver, WA 31-Oct-11
AFRC El Dorado, AR 11-Nov-11
AFRC Chattanooga, TN 16-Nov-11
AFRC Brownsville, TX 21-Dec-11
AFRC Ceiba, PR 31-Jan-12
AFRC Hot Springs, AR 5-Jun-12
AFRC Lufkin, TX 2-Mar-12
ARC Fort Snelling, MN 2-Mar-12
CSMS Ayer, MA 12-Apr-12
AFRC Red River, TX 12-Apr-12
AFRC Williamsport, PA In Process

AFRC Fort Benning, GA In Process

T~ 16 August 2012
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AORCAS

Reserve Component Automation Systems

FY12 Sites Implementation — As Built Overview

Serving the Soldier... Serving the Nation

Site As Builts Due As Builts Submitted

ARC Joliet, IL 8-Feb-12
ARC Brockton, MA 30-Apr-12
FFR Cranston / Providence, Rl 1-May-12
GTA Cincinnati, OH 12-Apr-12
ARC Fort Carson , CO 14-Aug-12
MCAR Bryan, TX In Process

GTA Ft. Bliss, TX 8-Aug-12

MCAR Fort Sam Houston, TX (San

Antonio) In Process

Atlanta-Winder, GA 29-Aug-12

Camp Parks, CA - TASS 19-Sep-12

Madison AMSA/AFRC, WI 26-Sep-12

16 August 2012
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ARCAS

Reserve Component Automation Systems

FY10 - 26 Site Status with CCD

Serving the Soldier... Serving the Nation

Site Location FaclD CCD BOD Site Location FaclD CCD BOD
ARC Forest Park - Fort Sheridan, IL (Data Only) 1L131 Complete AFRCVance AFB, OK (Data only) OKO067 Complete
ARC Columbus-Whitehall, OH (Data only) OH110 Complete AFRC McAlester, OK  (Data only) 0K069 Complete
AFRC Ellsworth, Wl (Data only) WI1092 Complete AFRC East Houston, TX (Data only) TX154 Complete
AFRC Fort Worth, TX (Data only) TX184 Complete ARC Ellington Field PH 2, TX (Data only) TX154 Complete
HT RTS Sacramento, CA (Data only) CA062 Complete ARC Garden Gr.ove, CA (Data onl?/) CAD16 Complete
HT RTS Sacramento, CA - Phase Il CA062 Complete ARC Arkadelphia, AR (Data & Voice) AR064 Complete
. ARC Amarillo, TX (Data & Voice) TX187 Complete
ARC Niagara Falls, NY (Data only) NY117 Complete .
AFRC Butte, MT _(Dat ) MT029 c et ARC Hayden Lake, ID (Data & Voice) 1D017 Complete
utte, ata only omplete ARCSt. Louis, MO (Data & Voice) M0079 Complete
ARRTC Fort Knox, KY (Data only) KY118 Complete ARC Garden Grove, CA (Voice only) CAO16 Complete
ARC Saginaw, M|l (Data & Voice) MI053 Complete Canceled Sites - FEDSIM Email Received
AFRC Bristol-Woodhaven, PA - (Data only) PA175 Complete AFRC Farmingdale, NY - included in ARNG Led Si NY114 Removed
AFRC Letterkenny, PA (Data only) PA182 Complete AFRC Fort Drum. NY NY112 Removed
ARC Moffett Field, CA (Data only) CA187 Complete AFRC Carbondale, IL - included in ARNG Led Site 1L185 Removed
AFRC Yakima Training Center, WA (Data only) WA103 Complete ARC Camp Withycombe, OR - included in ARNG OR023 Removed
16 August 2012
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FY11 - 55 Site Status with CCD

&

RCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

Site Location FaclD

Implementation Awarded
AFRC/ECS Lakehurst, NJ (Data & Voice) NJO48
AFRC Allentown-Bethlehem, PA (Data & Voice) PA207

AFRC Mayaguez, PR (Data & Voice) PRO44
AFRC Fort Buchanan, PR (Data only) PR0O09
AFRC Pease, NH (Data & Voice) NHO022
AFRC Newtown (Danbury), CT (Data & Voice) CTo18

AFRC Fort Hamilton, NY (Data only) NY115
AFRC/ECS Ft Sill, OK  (Data only) 0K065
AFRC Fort Allen, PR (Data only) PR0O46
ARC Shoreham, NY (Data & Voice) NYO058
ARCKingston, NY (Data & Voice) NY128
AFRC Jonesboro, AR (Data & Voice) AR071
AFRC San Marcos, TX (Data only) TX201
ARC Dodge City, KS (Data & Voice) KS104
AFRC Fort Totten, NY (Data only) NYO023
AFRC Dallas - Lewisville, TX (Data & Voice) TX189
ARC Fort Campbell, KY (Data only) KY103
AFRC Newark, DE (Data & Voice) DE007
AFRC Fort Custer, Ml (Data & Voice) MI051

CCD

3-Sep-12
31-Aug-12
15-Apr-13
21-Dec-12
23-Jan-13
20-Aug-13

Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete

BOD

31-Oct-12
15-Oct-12
30-Jun-13
31-Mar-13
14-Mar-13
17-Jan-14

BRAC Congressionally or OSD approved site to be completed in 2012

UsS ARMY

FaclD

Site Location

CCcb BOD

AFRCTyler, TX (Data & Voice) TX196 Complete
AFRC Round Rock, TX (Data only) TX210 Complete
AFRC 100th Div Ft Knox, KY (Data only) KY104 Complete
AFRC Newport Naval Station, Rl (Data & Voice) RI010 Complete
AFRC White River Junction, VT (Data & Voice) VT012 Complete
AFRC Kirksville, MO (Data & Voice) MO0072 Complete
AFRC Kingsville, TX (Data only) TX186 Complete
AFRC Shreveport, LA (Data & Voice) LA047 Complete
AFRC Wilmington, NC (Data & Voice) NC106 Complete
AFRC Wilmington, NC- Navy (Voice Only) NC106 Complete
AFRC Tuscaloosa, AL (Data & Voice) ALO77 Complete
AFRC Fargo, ND (Data & Voice) NDO009 Complete
AFRCRutland, VT (Data & Voice) VT007 Complete
AFRC Fort Totten, NY (Voice R1) NY023 Complete
ARC Sinton, TX (Data & Voice) TX212 Complete
AFRC Pine Bluff Arsenal, AR (Data & Voice) AR072 Complete
AFRC Willow Grove, PA (Data & Voice) PA206 Complete
AFRC Everett, WA (Data & Voice) WA111 Complete
ARC Seattle, WA (Data & Voice) WA111 Complete
ECS Warehouse, Fort Benning, GA (Data Only) GA134 Complete
AFRC Huntsville, TX (Data & Voice) TX195 Complete
AFRC Middletown, CT - Phase Il (Data & Voice) CT019 Complete
16 August 2012
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ARCAS

Reserve Component Automation Systems

FY11 - 55 Site Status with CCD

Serving the Soldier... Serving the Nation

Site Location FaclD CCD BOD
AFRC Scranton, PA (Data & Voice) PA162 Complete
AFRC Lewisburg, PA (Data & Voice) PA176 Complete
AFRCEI Dorado, AR (Data & Voice) AR066 Complete
AFRC Vancouver, WA (Data & Voice) WAO070 Complete
AFRC Chattanooga Site 1, TN (Data & Voice) TN122 Complete
ARC Chattanooga Site 2, TN (Data & Voice) TN124 Complete
AFRC Brownsville, TX (Data & Voice) TX188 Complete
AFRC Hot Springs, AR (Data & Voice) ARO069 Complete
AFRC Ceiba, PR (Data & Voice) PRO42 Complete
AFRC Lufkin, TX (Data & Voice) TX209 Complete
AFRC Williamsport, PA - ARNG Led Site PA208 Complete
(BRAC) AFRC Fort Benning, GA (Data Only) GA085 Complete
(MCAR) AFRC Fort Benning, GA (Data Only) GA085 Complete
AFRC Ayer, MA (Data Only) MAO058 Complete
ARC Fort Snelling, MN (Data & Voice) MNOO01 Complete
AFRC Red River - Hooks, TX (Data Only) TX133 Complete
Fort Indiantown Gap, PA Phase | - ARNG Led Site Complete
Fort Indiantown Gap, PA Phase II- ARNG Led Site Complete
AFRC Scranton, PA - Addendum PA162 Complete
AFRC Camden, NJ (Data & Voice) NJO50 Complete
Canceled Sites - per USARC direction
ARC Honolulu (Ft. Shafter), HI HI023 Removed
ARC Brockton, MA - included in Follow On P&D Si MA0O6 Removed
ARC Chester-Newtown Square, PA (Data & Voic PA174 Removed
ARRTC Fort Knox, KY - Skidgel Hall Removed
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FY12 - Site Status

Site Location FaclD CccD BOD

Awaiting GFI
Quincy, IL  (Data & Voice) IL190  11-Feb-13 2-Apr-13
Design Started
FFR - Aguadilla, PR (Data & Voice) PRO13  24-Aug-12  24-Aug-12
San Marcos, TX (Data & Voice) TX201 4-Jan-13  31-Jan-13
| DRsSubmitted |
Fort AP Hill, VA (Data Only) VA086  24-Oct-12  28-Dec-12
Implementation Awarded
FFR - Tacoma, WA Pier 23 (Data & Voice) WA079 12-May-11 1-Jul-11
RPX OMS Caven Point, NJ (Data & Voice) NJOO8  11-Nov-11 30-Mar-12
Baltimore - Curtis Bay, MD (Data & Voice) MD064 29-Mar-13  30-Apr-13
Rochester, NY (Data & Voice) NY126  17-Sep-12  6-Nov-12
Las Vegas, NV Phase | (Data & Voice) NV008 14-Dec-12 1-Sep-13
Los Alamitos, CA (Data & Voice) CA023  26-Oct-12  26-Oct-12
Ashley, PA (Data & Voice) PA004 31-Dec-13  31-Jan-14
Woodlands, TX (Data & Voice) TX232  15-Oct-12  30-Sep-12
Harrisburg, PA (Data & Voice) PA221  17-Apr-13  20-Nov-12
FFR Caven Point, NJ (Data & Voice) NJ008 19-Jul-13 28-Jul-13
Raleigh, NC (Data & Voice) NC115 29-Nov-12 1-Jan-13

UsS ARMY

with CCD

Site Location

Joliet, IL (Data & Voice)
FFR - Brockton, MA (Data & Voice)

Cincinnati, OH (Data & Voice)
Fort Carson, CO (Data & Voice)
Bryan, TX (Data & Voice)

Fort Bliss, TX (Data Only)

Fort Sam Houston/ San Antonio, TX
Atlanta - Winder, GA (Data & Voice)
Camp Parks, CATASS (Data Only)

Combined Arms Trng - Fort McCoy, WI
Madison, WI-AMSA

FFR - Cranston/Providence, RI USAR (Data & Voice)
FFR - Cranston/Providence, RI USMC (Data & Voice)

(Data Only)

&

RCAS

Reserve Component Automation Systems

Serving the Soldier... Serving the Nation

FaclD

1L079
MAO006

RI1007

R1007
OH117
c0o147
X213
TX233
TX137
GA128
CA039

CCD BOD

Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete

Canceled Sites - per USARC direction

Removed
Removed - added to

Y EIS

PED ENTERPRISE INFORMATION SYSTEMS
T e

RPX - Camp Parks, CA Removed
Beaumont, TX Removed
Camp Parks, CA TASS Removed
Colorado Springs, CO Removed
ARRA Modernization of the Army -

Fort Buchanan, PR Removed
DesMoines, IA (Data & Voice) Removed
Robstown, TX (Data & Voice) Removed
Caguas, PR (Data & Voice) Removed
Fort Story, VA (Data & Voice) Removed
MCAR Caven Point, NJ (Data & Voice) Removed
RPX - Fort Deven, MA Bldg 680 (Data & Voice) Removed
FFR - Fort Sheridan, IL (Data & Voice) Removed
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FY11 - 21 ARNG Led Site Status with CCD — Listed By Priority @O RECAS

Serving the Soldier... Serving the Nation

Site Location FaclD CCD BOD
Implementation Awarded
AFRC Fairmont, WV (Data & Voice) WV062 15-May-12 30-Aug-12
AFRC Cedar Rapids, IA (Data & Voice) 1A052 Complete
AFRC Great Falls - Malstrom, MT (Data & Voice) MT028 Complete
AFRC Mobile, AL (Data & Voice) AL115 Complete
AFRC Columbus, NE (Data & Voice) NEO33 Complete
AFRC McCook, NE (Data & Voice) NEO35 Complete
AFRC Withycombe, OR (Data & Voice) OR023 Complete
AFRC Carbondale, IL (Data & Voice) IL185 Complete
AFRC NW Houston, TX (Data Only) TX193 Complete
AFRC Dyess AFB - Abilene, TX (Data & Voice) TX211 Complete
AFRC Camden, AR (Data & Voice) AR065 Complete
AFRC Marana, AZ (Data & Voice) AZ031 Complete
AFRC Springfield, OH (Data & Voice) OH115 Complete
AFRC Mansfield, OH (Data & Voice) OH114 Complete
AFRC Fayetteville-Bentonville, AR (Data & Voice) AR067 Complete
AFRC Anniston - Pelham Range, AL (Data & Voice) AL116 Complete
AFRC Muscatine, IA (Data & Voice) I1A054 Complete
AFRC Middletown, IA (Data & Voice) 1A053 Complete
AFRC Spencer / Ripley, WV (Data & Voice) WV063 Complete
AFRC Farmingdale, NY (Data Only) NY114 Complete
AFRC Elkins, WV (Data & Voice) WV061 Complete
AFRC Madison, WI - Equipment Shortages (Data & Voice) WI097 Complete
AMSA Madison, Wl (Data & Voice) w1097 Complete
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FY12 - Site Status with CCD — Additional 14 Sites &

Serving the Soldier... Serving the Nation

RCAS

Reserve Component Automation Systems

Site Location

ARC Belton, MO (Data & Voice)

ARC Concord (Fairfield), CA (Data & Voice)
(GTA) ARC Michigan City, IN (Data & Voice)
(GTA) ARC Denton, TX (Data & Voice)
(GTA) ARCRoanoke, VA (Data & Voice)

(GTA) ARC Uniontown, PA (Data & Voice)
(GTA) AFRC West Palm Beach, FL (Data & V
ARC Orangeburg, SC (Data & Voice)

(GTA) ARC Binghamton (Utica), NY (Data &

(GTA) ARC Orlando, FL (Data & Voice)
ARC Tallahassee, FL (Data & Voice)

AFRC Austin Bergstrom International Airport

(GTA) ARC Macon, GA (Data & Voice)

FaclD

Awaiting GFI

MO074
CA207
INO85
TX190
VA099

(GTA) ARC Cape Coral (Ft. Meyers), FL (Data & Voice) FL153

PA222

oice) FL151

SC025

Voice) NYxxx
Design Started

FL132

FLO40

(ABIA), TX TX120

Implementation Awarded

GA130

CCD

17-Mar-13
27-Mar-13
18-Jul-13
11-Apr-13
6-May-13
9-Jul-13
5-Sep-13
12-Mar-13
23-Sep-13
15-Mar-14

5-Mar-13

19-Apr-13  23-May-13

15-Sep-12

28-Feb-13

BOD

7-May-13
10-Jun-13
16-Sep-13
18-Apr-13
15-Jun-13
28-Aug-13
4-Dec-13
22-Jan-14
12-Nov-13
9-May-14

23-Apr-13

15-Oct-12

21-Apr-13

UsS ARMY
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